HIRNToY
NL INDUSTRIES/TARACORP SUPERFUND SITE GROUP N -
LEED ENVIRONMENTAL, INC.
124 Deborah Drive

Reading, PA 19610
Telephone: (610) 670-7310

Telecopy: (610) 670-7311
September 7, 2001

First Class Mail

Mr. Brad Bradley

U.S. Environmental Protection Agency
77 West Jackson Boulevard

Chicago, IL 60604-3590

RE: NL Industries/Taracorp Superfund Site; Granite City, Illinois
Consent Decree
Voluntary Progress Report 28 (August 2001)

Dear Mr. Bradley:

As requested by the U.S. Environmental Protection Agency ("EPA"), two copies of this letter are
submitted on behalf of the NL Industries/Taracorp Superfund Site Group ("Group") on a
voluntary basis to provide EPA with a progress report for activities related to the remediation of
the residential lots and remote fill areas, the remediation of the Taracorp pile, the remedial action
for groundwater, and operation and maintenance activities that were performed in regard to the
NL Industries/Taracorp Superfund Site (the "site") during August 2001.

1. Actions Taken During Previous M to Comply with the sent Decree:

* On August 1, 2001, the Group's project coordinator issued a voluntary progress report
to EPA.

* On August 16, 2001, a conference call was held to discuss the remaining four residential
lots (two single-lot addresses and one double-lot address) to be completed as part of
remedial activities at the site. Participants in the conference call included representatives
of EPA, ENTACT, Inc. ("ENTACT"), and the Group's project coordinator.

* On or about August 24, 2001, the Group's project coordinator received EPA's August
16, 2001 letter approving the December 2000 Groundwater Monitoring Plan, prepared
by ARCADIS Geraghty & Miller, for the site. The Group's project coordinator provided
a copy of EPA's letter to ARCADIS Geraghty & Miller for use in efforts to revise the
document to address the two comments in EPA's approval letter.
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2. Summary of Data and/or Results of Sampling and Tests Received:

5.

Not applicable for this reporting period.

Work Plans, Plans, and Other Deliverables Completed and Submitted to EPA During
the Previous Month:

Not applicable for this reporting period.

Actions, Data Collection, and Implementation of Work Plans and Other Information

Related to the Progress of Construction which are Scheduled to be Performed During
the Next Six-Week Period:

Based upon the results of the August 16, 2001 conference call, ENTACT will advise
EPA regarding its schedule for remobilizing to the site to complete remedial activities
for the remaining residential lots. At the present time, the Group anticipates that
ENTACT will remobilize to the site in September 2001 to complete the remaining
work.

ARCADIS Geraghty & Miller will prepare revisions to the Groundwater Monitoring
Plan to address the two comments in EPA's August 16, 2001 letter. The revisions will
be submitted to EPA. In addition, the Group will advise EPA regarding the schedule for
groundwater monitoring activities at the site.

ENTACT will continue efforts to prepare a revised Operation and Maintenance Plan to
address EPA's comments and to expand the Operation and Maintenance Plan to include
operation and maintenance activities for off-site areas.

ENTACT will complete the "Final Remedial Report" for the Residential Areas and
Remote Fill Locations to address EPA’s January 22, 2001 comments as soon as
remedial activities are completed at the site. The revised pages to the "Final Remedial
Report” for the Residential Areas and Remote Fill Locations will be submitted to EPA
after the remaining remedial activities are completed at the site.

Problems Encount Antici Problems, Actual or Anticipated Delays, an
Efforts Developed or lemented itigate Delays:

Not applicable for this reporting period.
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6. Modifications to Work Plans or Schedules Proposed to EPA or Approved by EPA:

= Not applicable for this reporting period.

7. Community Relations Activities During Previous Month or to be Undertaken During
Next Six-Week Period:

= Not applicable for this reporting period.

Should you or your staff have questions or comments regarding this progress report, please
contact this office at (610) 670-7310.

Very truly yours,

LEED ENVIRONMENTAL, INC.

Rdyd_

Jeflrey A. Leed
Project Coordinator

cc:  Ms. Sandra Bron - Illinois EPA (by first class mail)
Mr. Tim Healy - ENTACT, Inc. (by first class mail)
Mr. Jack Kratzmeyer - ARCADIS Geraghty & Miller (by first class mail)
Technical Committee, NL Industries/Taracorp Superfund Site Group (by first class mail)
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